

RFSOQ CLARIFICATION 03

Request for Statements of Qualifications Contractors for Site Utilities, Masonry, Structural Concrete, Structural Steel / Stairs, and Elevators for San Mateo County Replacement Correctional Facility



San Mateo County Sheriff's Office

Issued: June 14, 2013

REVISED RFP Release: June 19, 2013

RFP Due Date: July 11th, 2013

Sam Lin, Project Manager,
San Mateo County Sheriff's Office
Jail Planning Unit
1402 Maple Street,
Redwood City, CA 94063
Telephone: (650) 508-6728
Email: slin@smcgov.org

RFSOQ CLARIFICATION:

DATE: JUNE 14, 2013

1. THE FOLLOWING CHANGES SHALL BE INCORPORATED INTO THE PROCUREMENT OF THE TRADES MENTIONED ABOVE:

- a. **Masonry** - We will be delaying the procurement of Masonry to Bid Package 06. Contractors who were previously prequalified for the Masonry bid package will remain prequalified and will NOT have to resubmit qualification statements. Plans and specifications for this work are anticipated to be released September 23, 2013.
- b. **RFP Schedule** –The new release date for Structure and Utilities RFP will be **June 19, 2013**.
- c. **CHANGE** Section 2.04 Anticipated Schedule of Events for RFSOQ Process to read as follows:

Request for Proposals sent to pre-qualified Respondents	June 19, 2013
Questions regarding RFP DUE: 2:00 PM	June 26, 2013
Responses and Addendum posted	July 3, 2013
Bid Proposals DUE: 2:00 PM	July 11, 2013
Bid Review	July 11 – 15, 2013
Finalist Notification	July 15, 2013
Contract Documents due to Sundt Layton	July 16, 2013
Board of Supervisors approves contract	August 6, 2013

END OF RFSOQ CLARIFICATION 03