

# SAN MATEO COUNTY REPLACEMENT JAIL TIMELINES

## NEW JAIL BED REQUIREMENTS

**Sept 1991:**  
Approved Jail Master Plan calls for **1040** new jail beds to be constructed between 2000 and 2010

**Feb. 2008:**  
DMJM Detention Facilities Needs Assessment calls for construction of **1,579** beds to meet 2026 planning horizon

**Feb. 2008:**  
BOS formally accepts DMJM Needs Assessment calling for **776** new beds to meet 2011 planning horizon

**March 2008:**  
BOS approves AB 900 application with an agreement from County Manager to apply for **648** beds

**March 2008:**  
AB 900 application submitted for \$100 million to construct a **648** bed facility with a total project cost of \$130 million

**January 2009:**  
State awards SM County \$100 million in AB 900 funds to build **648** bed facility. County rejects award

**February 2009:**  
Sheriff returns to assumption that **776** new beds are required to meet the 2011 planning horizon

**March 2010:**  
Functional Report complete showing pod configurations dictate that **768** new beds is the optimum number

## Jail Site

**Sept 1991:**  
Jail Master Plan recommends building new jail in San Bruno next to SF county jail

**Feb. 2008:**  
DMJM Detention Facilities Needs Assessment recommends Maple Street as preferred site

**Sept. 2009:**  
Jail Planning Unit completes a study of 30 potential jail sites within San Mateo County

**Sept. 2009:**  
Jail Planning Unit recommends jail be built within the County Government Center

**March 2010:**  
Fact finding trip to Denver Justice Center to compare similar downtown locale completed

**May/June 2010:**  
Sheriff recommends County Government center to BOS

## Jail Planning Outreach

**July 2004:**  
Jail Crowding Task Force begins work with input from criminal justice stakeholders

**June 2006:**  
First outreach meeting with officials from the City of Redwood City held

**August 2006:**  
Stakeholder outreach meeting held with 30 Community Non Profits

**November 2007**  
San Carlos Chamber of Commerce Government Affairs Council

**November 2007**  
American Association of University Women Belmont

**February 2008**  
American Association of University Women San Mateo

**March 2008**  
Redwood City Rotary presentation

**April 2008**  
JPU and Sheriff meet with RWC mayor and officials

**June 2008**  
American Association of University Women tour WCC

**June 2008**  
Met with officials from Redwood City regarding new jail

**Sept. 2008**  
Supervisor Tissier and JPU meet with RWC Mayor

**Sept. 2008**  
Sheriff interviews with PEN TV

**Sept. 2008**  
Supervisor Tissier and JPU meet with RWC planning commissioner

**October 2008:**  
Three public Community Outreach meetings conducted by the Sheriff

**February 2009**  
Met with Paul Powers regarding development

**March 2009:**  
Jail Planning Advisory Committee formed and begins meeting monthly

**July 2009**  
Jail Planning Unit goes door to door in RWC and San Carlos

**July 2009:**  
Two more Community Outreach meetings held in South County

**August 2009:**  
Jail Planning web page uploaded with all pertinent jail planning documents

**Sept. 2009**  
League of Women Voters

**Nov. 2009:**  
Jail Planning Unit begins communicating using with Facebook and Twitter

**March 2010**  
JPU presentation to Service League